

	Case Name: Manufacturing Tool Cost Module	Sector	IT (Electronics)	
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule	Schedule with resources	
			Schedule with costs	
		Risk Analysis	Random simulation	
			One of nine std. scenarios	
Submitted by	Jolien Commeene		User defined distributions	
Date	2012	Project Control	Automatic tracking	
File Name	C2012-01 Manufacturing Tool Cost Module		Tracking based on user input	

1. Project description

Project authenticity

TE Connectivity in Oostkamp (Belgium) produces electromechanical components for the automotive sector. This project aims at ensuring the quality of the molds used in the process through the design of a calculation module that determines which molds have the highest cost and therefore should be treated first.

The project consists of activity, resource and cost data that were obtained directly from the actual project owner.

2. Project properties

2.1. Baseline Schedule

General		Network topology	
# Activities	29	Serial/Parallel (SP)	79%
Planned Duration (PD)	44d 6h	Activity Distribution (AD)	78%
Budget At Completion (BAC)	61.699 €	Length of Arcs (LA)	10%
Renewable Resources	5	Topological Float (TF)	11%
Consumable Resources	-		

* standard eight-hour working days

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	12.72	16.36	1.47
CRI-rho	27.66	20.20	0.11
CRI-tau	41.30	40.86	0.66

	Resource sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	92.52	2.07	-4.52
CRI-rho	92.52	2.07	-4.52
CRI-tau	92.52	2.07	-4.52

	Time sensitivity		
	avg [%]	std dev [%]	skew [-]
CI	16.67	35.62	1.87
SI	28.59	29.44	1.05
SSI	3.35	8.99	2.55
CRI-r	13.80	15.47	0.89
CRI-rho	28.50	18.68	-0.10
CRI-tau	40.94	40.76	0.71

2.3. Project Control

2.3.1. Simulated forecasting accuracy

The accuracy of time and cost forecasting methods has been evaluated based on Monte Carlo simulation runs using the risk profiles described in section “2.2. Risk Analysis”. Based on these risk profiles, the Mean Absolute Percentage Error (MAPE) and Mean Percentage Error (MPE) has been calculated to evaluate the expected accuracy of the time and cost predictions, EAC(t) and EAC, respectively.

Simulated EAC(t) accuracy		
method - PF	MAPE [%]	MPE [%]
PV - 1	N/A	N/A
PV - SPI	N/A	N/A
PV - SCI	N/A	N/A
ED - 1	N/A	N/A
ED - SPI	N/A	N/A
ED - SCI	N/A	N/A
ES - 1	N/A	N/A
ES - SPI(t)	N/A	N/A
ES - SCI(t)	N/A	N/A

Simulated EAC accuracy		
method (PF)	MAPE [%]	MPE [%]
1	N/A	N/A
CPI	N/A	N/A
SPI	N/A	N/A
SPI(t)	N/A	N/A
SCI	N/A	N/A
SCI(t)	N/A	N/A
0.8 CPI + 0.2 SPI	N/A	N/A
0.8 CPI + 0.2 SPI(t)	N/A	N/A

2.3.2. Tracking description

The user has not performed any project control and therefore no tracking periods have been defined. Tracking periods can now be generated automatically by ProTrack or by manually inputting tracking data period by period..

¹ The MAPE gives the best indication for the forecast accuracy (the lower the MAPE, the more accurate the method) since all deviations from the targeted real duration (real cost) are cumulated, whereas for the MPE underestimates can be compensated by overestimates and vice versa, possibly leading to an overly positive evaluation of a certain method. However, the MPE can provide useful information about the nature of the deviations, i.e. does the method rather underestimate or overestimate the real duration (real cost)