

	Case Name: Metal Extraction	Sector	Construction (Industrial)	
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule	Schedule with resources	
			Schedule with costs	
		Risk Analysis	Random simulation	
			One of nine std. scenarios	
Submitted by	N/A		User defined distributions	
Date	2012	Project Control	Automatic tracking	
File Name	C2012-16 Metal Extraction		Tracking based on user input	

1. Project description

Project authenticity

The construction of an installation for extracting metals from waste materials passing by on conveyors, using an electromagnet for the ferrous materials and an eddy current separator for the non-ferrous metals.

The project consists of activity and cost data that were obtained directly from the actual project owner and resource data that were created by the user.

2. Project properties

2.1. Baseline Schedule

General		Network topology	
# Activities	86	Serial/Parallel (SP)	17%
Planned Duration (PD)	88d	Activity Distribution (AD)	55%
Budget At Completion (BAC)	N/A	Length of Arcs (LA)	1%
Renewable Resources	10	Topological Float (TF)	37%
Consumable Resources	-		

* standard eight-hour working days

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	N/A	N/A	N/A
CRI-rho	N/A	N/A	N/A
CRI-tau	N/A	N/A	N/A

	Time sensitivity		
	avg [%]	std dev [%]	skew [-]
CI	6.3	16.3	3.7
SI	21.1	18.7	1.9
SSI	1.8	6.4	5.0
CRI-r	11.6	9.2	1.2
CRI-rho	11.6	9.0	1.2
CRI-tau	8.1	5.7	1.2

	Resource sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	0	0	N/A
CRI-rho	0	0	N/A
CRI-tau	0	0	N/A