

	Case Name: House building project	Sector	Construction (civil)
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule	Schedule with resources
			Schedule with costs
		Risk Analysis	Random simulation
Submitted by	Mayte & Thymo		One of nine std. scenarios
Date	2016		User defined distributions
File Name	C2016-38 Tappan Zee Bridge	Project Control	Automatic tracking
			Tracking based on user input

1. Project description

Project authenticity

The project consists of activity and cost data that were obtained directly from the actual project owner and resource data that were created by the user.

2. Project properties

2.1. Baseline Schedule

General		Network topology	
# Activities	30	Serial/Parallel (SP)	67%
Planned Duration (PD)	114d 7h	Activity Distribution (AD)	78%
Budget At Completion (BAC)	201,405.59€	Length of Arcs (LA)	6%
Renewable Resources	9	Topological Float (TF)	17%
Consumable Resources	-		

* standard eight-hour working days

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	12.1	16.8	3.7
CRI-rho	12.3	16.6	3.8
CRI-tau	9.0	12.8	4.1

	Time sensitivity		
	avg [%]	std dev [%]	skew [-]
CI	33.3	25.3	-0.5
SI	65.6	32.0	-0.8
SSI	4.7	8.6	3.4
CRI-r	12.2	16.9	3.0
CRI-rho	12.3	16.5	3.2
CRI-tau	9.6	11.7	3.4

	Resource sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	14.0	14.1	4.9
CRI-rho	14.0	14.1	4.9
CRI-tau	14.0	14.1	4.9