

	Case Name: Job fair Gent	Sector	Event management
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule	Schedule with resources
			Schedule with costs
		Risk Analysis	Random simulation
Submitted by	Wolfgang Prestl		One of nine std. scenarios
Date	2017		User defined distributions
File Name	C2017-05 Job fair Gent	Project Control	Automatic tracking
			Tracking based on user input

1. Project description

Project authenticity

The project consists of activity and cost data that were obtained directly from the actual project owner and resource data that were created by the user.

2. Project properties

2.1. Baseline Schedule

General		Network topology	
# Activities	30	Serial/Parallel (SP)	41%
Planned Duration (PD)	210d	Activity Distribution (AD)	54%
Budget At Completion (BAC)	34,720	Length of Arcs (LA)	0%
Renewable Resources	20	Topological Float (TF)	54%
Consumable Resources	-		

* standard eight-hour working days

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	15.5	16.2	2.0
CRI-rho	15.1	16.0	2.0
CRI-tau	10.7	11.4	2.0

	Time sensitivity		
	avg [%]	std dev [%]	skew [-]
CI	7.7	24.2	3.3
SI	21.3	25.0	2.3
SSI	3.0	13.6	5.0
CRI-r	13.4	17.6	2.7
CRI-rho	13.4	17.0	2.7
CRI-tau	9.7	12.1	2.6

	Resource sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	26.3	12.0	4.9
CRI-rho	26.3	12.0	4.9
CRI-tau	26.3	12.0	4.9