

	Case Name: Camera network	Sector	Construction (civil)
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule	Schedule with resources
			Schedule with costs
		Risk Analysis	Random simulation
Submitted by	Mayte&Thymo		One of nine std. scenarios
Date	2018		User defined distributions
File Name	C2018-06 Camera network	Project Control	Automatic tracking
			Tracking based on user input

1. Project description

Project authenticity

The project consists of activity and cost data that were obtained directly from the actual project owner and resource data that were created by the user.

2. Project properties

2.1. Baseline Schedule

General		Network topology	
# Activities	17	Serial/Parallel (SP)	56%
Planned Duration (PD)	23d	Activity Distribution (AD)	55%
Budget At Completion (BAC)	37,980 €	Length of Arcs (LA)	0%
Renewable Resources	2	Topological Float (TF)	41%
Consumable Resources	-		

* standard eight-hour working days

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	0	0	N/A
CRI-rho	100	0	N/A
CRI-tau	100	0	N/A

	Time sensitivity		
	avg [%]	std dev [%]	skew [-]
CI	19.1	35.5	1.8
SI	38.2	25.6	0.0
SSI	5.0	9.1	1.8
CRI-r	25.1	13.0	-0.2
CRI-rho	24.7	12.4	-0.2
CRI-tau	14.8	8.4	0.2

	Resource sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	0	0	N/A
CRI-rho	0	0	N/A
CRI-tau	0	0	N/A