

	Case Name: Car Sharing platform	Sector	Mobility
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule	Schedule with resources
			Schedule with costs
		Risk Analysis	Random simulation
			One of nine std. scenarios
Submitted by	Mayte&Thymo		User defined distributions
Date	2018	Project Control	Automatic tracking
File Name	C2018-09 Car Sharing platform		Tracking based on user input

1. Project description

Project authenticity

The project consists of activity and cost data that were obtained directly from the actual project owner and resource data that were created by the user.

2. Project properties

2.1. Baseline Schedule

General		Network topology	
# Activities	41	Serial/Parallel (SP)	50%
Planned Duration (PD)	214d	Activity Distribution (AD)	50%
Budget At Completion (BAC)	439,234 €	Length of Arcs (LA)	9%
Renewable Resources	5	Topological Float (TF)	20%
Consumable Resources	-		

* standard eight-hour working days

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	13.0	15.5	1.2
CRI-rho	29.1	19.1	-0.1
CRI-tau	42.2	41.3	0.7

	Time sensitivity		
	avg [%]	std dev [%]	skew [-]
CI	33.4	22.4	-0.7
SI	54.6	29.3	-0.9
SSI	6.6	10.8	3.3
CRI-r	12.6	12.9	1.7
CRI-rho	13.4	13.7	1.6
CRI-tau	12.5	16.8	4.2

	Resource sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	6.5	15.1	4.5
CRI-rho	6.5	15.1	4.5
CRI-tau	6.5	15.1	4.5