

	Case Name: Security	Sector	IT
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule	Schedule with resources
			Schedule with costs
		Risk Analysis	Random simulation
Submitted by	Stef Pauwels and Emile Van de Walle		One of nine std. scenarios
Date	2023		User defined distributions
File Name	C2023-02 Security	Project Control	Automatic tracking
			Tracking based on user input

1. Project description

Project authenticity

The project consists of activity and cost data that were obtained directly from the actual project owner and resource data that were created by the user.

2. Project properties

2.1. Baseline Schedule

General		Network topology	
# Activities	66	Serial/Parallel (SP)	33%
Planned Duration (PD)	234d	Activity Distribution (AD)	54%
Budget At Completion (BAC)	607,575 €	Length of Arcs (LA)	5%
Renewable Resources	3	Topological Float (TF)	15%
Consumable Resources	-		

* standard eight-hour working days

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	10.4	12.4	2.9
CRI-rho	13.0	15.0	2.1
CRI-tau	12.4	22.8	3.3

	Time sensitivity		
	avg [%]	std dev [%]	skew [-]
CI	3.6	16.3	4.9
SI	19.6	20.8	2.1
SSI	0.2	1.1	5.0
CRI-r	11.2	12.1	3.4
CRI-rho	12.7	13.9	2.6
CRI-tau	11.1	19.4	3.9

	Resource sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	31.6	8.1	7.5
CRI-rho	31.6	8.1	7.5
CRI-tau	31.6	8.1	7.5